Project Planning Phase

Date: 9 March 2026
Team ID: PNT2022TMIDxxxxxx
Project Name: DarshanEase – Temple Darshan Slot Booking System

---

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application using email and password.	3	High	Rajat
Sprint-1	Email Verification	USN-2	As a user, I receive confirmation after successful registration.	2	High	Rajat
Sprint-1	Login	USN-3	As a user, I can log into the system using my email and password.	2	High	Rajat
Sprint-1	View Temples	USN-4	As a user, I can view the list of available temples on the platform.	3	High	Rajat
Sprint-1	Temple Details	USN-5	As a user, I can view temple details such as location and description.	2	Medium	Rajat
Sprint-2	Slot Viewing	USN-6	As a user, I can view available darshan slots for a temple.	3	High	Rajat
Sprint-2	Slot Booking	USN-7	As a user, I can book a darshan slot for a specific date and time.	5	High	Rajat

Sprint-2	Booking History	USN-8	As a user, I can view my previous and upcoming bookings.	3	Medium	Rajat
Sprint-3	Admin Login	USN-9	As an admin, I can log into the admin dashboard.	2	High	Rajat
Sprint-3	Add Temple	USN-10	As an admin, I can add new temples with name, location, description, and image.	5	High	Rajat
Sprint-3	View Temples	USN-11	As an admin, I can view all temples added to the system.	3	Medium	Rajat
Sprint-4	Create Darshan Slot	USN-12	As an admin, I can create darshan slots for temples with date, time, and available seats.	5	High	Rajat
Sprint-4	Manage Slots	USN-13	As an admin, I can view and manage darshan slots for each temple.	3	Medium	Rohan
Sprint-4	Booking Management	USN-14	As an admin, I can monitor bookings made by users.	3	Medium	Rohan

---

Project Tracker & Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	20	5 Days	17 Feb 2026	22 Feb 2026	20	22 Feb 2026
Sprint-2	20	5 Days	23 Feb 2026	27 Feb 2026	20	27 Feb 2026

Sprint-3	20	5 Days	28 Feb 2026	04 Mar 2026	20	04 Mar 2026
Sprint-4	20	5 Days	5 Mar 2026	9 Mar 2026	20	9 Mar 2026

Velocity Calculation

Assume the team completes **20 story points per sprint** and each sprint duration is **10 days**.

Average Velocity (AV):

Average Velocity = Total Story Points / Sprint Duration
Average Velocity = 80 / 5
Average Velocity = 15 Story Points per Day

This means the team can complete approximately **15 story points per day**.